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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year restoration program for an
installation. The plan will define Installation Restoration Program (IRP) requirements and propose a compre-
hensive approach and associated costs to conduct future investigations and remedial actions at each Operable
Unit (OU) at the installation and other areas of concern.

In order to facilitate successful program coordination between the IRP manager, U.S. Army Environmental Center
(USAEC), executing agencies, regulatory agencies, and the public, Joliet Army Ammunition Plant generates an
annual IAP. The IAP is used to track requirements, schedules and budgets for the Joliet AAP restoration program.

All site-specific funding and schedule information has been prepared based upon current program requirements
and is, therefore, subject to change. Current project funding projections indicate that all cleanup actions will be
implemented or completed at Joliet AAP by the end of 2009.

The following agencies contributed to the formulation and completion of this 2004 Installation Action
Plan for Joliet AAP during a planning workshop held on 12 August, 2003:

Engineering and Environment, Inc.

Ilinois EPA

Joliet AAP

Joliet AAPRAB

MWH

USDA-FS

USACE - Louisville District
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ACSIM

AEDBR
AMCCOM
AOCC

AST

CERCLA

COE
cTC
cy
cy
D&M
DA
DD
DERA
DERP
DNT
DOA
DOD

DSERTS

ECM
EPA

ER.A

LT™M
LTO
Mfg
NCP
NE
NFA
NPL
ou

Acronyms & Abbreviations

Assistant Chief of Staff for Installation
Management

Army Environmental Database - Restoration
Army Munitions and Chemical Command
Area of Concern

Aboveground Storage Tank
Comprehensive Environmental Response,
Compensation and Liability Act of 1980
Corps of Engineers

Costto complete

cubic yards

Calendar Year

Dames & Moore

Department of the Army

Decision Document

Defense Environmental Restoration Account
Defense Environmental Restoration Program
Dinitrotoluene

Department of the Army

Department of Defense

Defense Site Environmental Restoration
Tracking System

Earth-covered Storage Magazines

United States Environmental Protection Agency
Environmental Restoration, Army
(formerly called DERA)

Feasibility Study

Fiscal Year

Groundwater Management Zone
Groundwater Remediation Unit
Groundwater

Hazard Ranking Score

Interagency Agreement

Installation Action Plan

lllinois

Interim Remedial Action

Installation Restoration Program
Joliet Army Ammunition Plant

Joliet Army Ammunition Plant

Load and Pack

Long Term Monitoring

Long Term Operation

Manufacturing

National Contingency Plan

Not Evaluated

No Further Action

National Priorities List

Operable Unit

PA
PCB
POL
POM
PP
ppb
ppm
PRG
PVC
PY
RA
RA(C)
RA(O)
RAB
RC
RCRA
RD
RDX
REM
RI
ROD
RRSE
S&A
S&R
Sl
SRU
SVOoC
SWMU
Tetryl
TNT
TPH
TRC
USACE

USACHPPM
USAEC
USAEHA

USATHAMA

USDA
UST
VA
VOC
WCLF

Preliminary Assessment
Polychlorinated Biphenyls

Petroleum, Oil and Lubricants

Program Objective Memorandum
Proposed Plan

Parts Per Billion

Parts Per Million

Preliminary Remediation Goals
Polyinyl chloride

Prior Year

Remedial Action

Remedial Action - Construction
Remedial Action - Operation
Restoration Advisory Board

Response Complete

Resource Conservation and Recovery Act
Remedial Design

type of explosive

Removal

Remedial Investigation

Record of Decision

Relative Risk Site Evaluation
Supervision and Administration
Supervision and Review

Site Inspection

Soil Remediation Unit

Semi-Volatile Organic Compounds
Solid Waste Management Unit
Trinitrophenylmethylnitramine
Trinitrotoluene

Total Petroleum Hydrocarbons
Technical Review Committee

United States Army Corps of Engineers
United States Army Center for Health
Promotion and Preventive Medicine
United States Army Environmental Center
United States Army Environmental Hygiene
Agency (currently named USAEC)
United States Army Toxic and Hazardous
Materials Agency

United States Department of Agriculture
Underground Storage Tank
Department of Veteran Affairs

Volatile Organic Compounds

Will County Landfill
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STATUS:

TOTAL # OF AEDBR SITES:
ACTIVE ER,A SITES:

RIP with LTM:

RESPONSE COMPLETE SITES:

DIFFERENT SITE TYPES:

CONTAMINANTS OF CONCERN:

MEDIA OF CONCERN:

COMPLETED REM/IRA/RA:

RAFIVE YEAR REVIEW:

CURRENT IRP PHASES:

PROJECTED IRP PHASES:

IDENTIFIED POSSIBLE
REM/IRA/RA:

DURATION:

Joliet AAP has been on the NPL since 22 July 1987 (2 Sites)
HRS Value: Mfg Area - 32.08, LAP Area - 35.23

54
20
1
33

14 Spill Sites 1 Unexploded Munitions 6 Burn Areas

8 Storage Areas 6 Landfills 1 Firing Range

2 Maintenance Yards 2 Waste Treatment Plants 1 Surface Disposal
1 Industrial Discharge 2 Contaminated Buildings

1 Contaminated Groundwater

2 Contaminated Sediments 5 Disposal Pits/Dry Well

2 Surface Impoundments/Lagoon

Explosives, Metals

Soil, Groundwater

RA - Group 70 Motor Pool (L6) 1997

IRA - Ash Pile Caps Repairs (M1&M9) 1999

RA - Tetryl Production Area (M5) 2000

RA - Red Water Area (M7) 2001

RA - Test Site (L11) 2002

RA - Group 6 (L16) 2002

(For a full list of past REM/IRA/RASs, see the REM/IRA/RAS Section)

RAfive-year review ROD planned for June 2004. An installation-wide five-year
review will be conducted in FY04, FY09 and FY14.

FS at 11 sites RA at 3 sites
RA(O) at 1 site LTM at 1 site
RD at 14 sites RA at 16 sites
RA(O) at 1 site LTM at 6 sites

JAAP-001, 002, 003, 004, 006, 009, 011, 012, 013, OL1, OL2, OL3, OL4, OLS5,
OL7,0L8,0L9, L10, L14,L16,L23

Year of IRP Inception: 1978
Year of IRP Completion Excluding LTM: 2009
Year of IRP Completion Including LTM: 2032

Joliet AAP 2004 Installation Action Plan
Summary



SITE DESCRIPTION:

COMMAND
ORGANIZATION:

IRP EXECUTING
AGENCIES:

REGULATORY
PARTICIPATION:

REGULATORY
STATUS:

MAJOR CHANGES TO IAP
FROM PREVIOUS YEAR
(2003):

Installation Description

Joliet Army Ammunition Plant (JOAAP) is located in northeastern Illinois,
approximately 60 miles southwest of Chicago and 10 miles south of Joliet in
Will County. Nearby communities include Channahon to the northwest,
Elwood to the north, Manhattan to the northeast, Symerton to the southeast,
and Wilmington to the south. The installation, which is divided by IL Route 53,
occupied a total of 23,544 acres, approx. 37 square miles. Current acreage
under Department of Army control is approximately 4,783.

ACSIM (Assistant Chief of Staff for Installation Management)
Region: North East
Installation: Joliet Army Ammunition Plant

Investigation Phase: U.S. Army Environmental Center
Action Phase: U.S. Army Corps of Engineers, Louisville District

Federal: U.S. Environmental Protection Agency, Region V
State: Illinois Environmental Protection Agency, Bureau of Land

* NPL; Mfg Area Jul 1987, LAP Mar 1989
» Record of Decision signed; Nov 1998

» Federal Facility Agreement; Jun 1989

e Technical Review Committee; Jul 1988

* Restoration Advisory Board; Dec 1995

* Projected date of removal from NPL; 2015

e Completed Remedial Actions at JAAP-L11 and L16.

» Excavated 40K tons of explosives-contaminated soil at JAAP-006.
* Bio-remediated 36K tons of explosives-contaminated soil.

* Transferred 106 acres to State of Illinois.

Joliet AAP 2004 Installation Action Plan
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Installation Description

CURRENT
STATUS:

HISTORY &
MISSION:

PROPERTY
TRANSFER:

JOAAP is an U.S. Army-owned industrial facility that is currently excess. In 1999, Alliant
Techsystems, Inc. completed producing ammunition on a limited basis, under a facility-use con-
tract for part of the Load, Assemble and Pack (LAP) area. The Manufacturing (Mfg) Area is
completely inactive.

JOAAP was constructed in the early 1940s. It originally consisted of the Kankakee Ordnance
Works and the Elwood Ordnance Plant and is located in southwestern Will County, Illinois. The
installation originally encompassed approximately 36,000 acres that are divided by IL Route 53.
Approximately 13,000 acres were excessed and disposed in the early 1960s. The eastern side of
the plant was used to load, assemble and pack bombs, shells, mines, and supplementary charges,
and was known as the LAP Area. The western side of the plant, known as the Mfg Area, was
equipped to produce explosives such as trinitrotoluene (TNT), dinitrotoluene (DNT),
trinitrophenylmethylnitramine (tetryl) and constituent chemicals. In the past, production output at
JOAAP varied as the demand for munitions fluctuated. The plant was used extensively during
World War 1. Production was re-activated in support of the conflicts in Korea and Viet Nam. No
production has occurred since 1977. During times of inactivity, many areas and facilities were
leased out for commercial operations.

In accordance with the Illinois Land Conservation Act of 1995, P.L. 104-106, Div. B, Title 2901-
2932, Feb 10, 1996, the Army will transfer JOAAP land to various Federal, local and state
jurisdictions. Approximately 982 acres was transferred to the Department of Veterans Affairs
(VA ) to establish a Veterans Cemetery (1997); 455 acres was transferred to Will County, Illinois
to establish the Will County Landfill (WCLF) (2002). Approximately 19,100 acres will be trans-
ferred to the U.S. Department of Agriculture (USDA) for establishing the Midewin National
Tallgrass Prairie. To date, 15,080 acres have been conveyed to USDA. Approximately 3,000
acres will be transferred to the State of Illinois to establish two industrial parks. To date, transfer-
ence of 2,400 acres to the State of Illinois has been completed.

Joliet AAP 2004 Installation Action Plan
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Contamination Assessment

OVERVIEW

The main concerns of the IRP have been contamination of soils and groundwater by explosives and metals. There
has been no migration of contamination off-post. Contaminants at the installation include waste products from the
production of sulfuric and nitric acids, sodium sulfite, TNT, DNT, tetryl, RDX, metals, volatile organic compounds
(VOCs), semi-volatile organic compounds (SVOCs), and polychlorinated biphenyls (PCBs).

The goal of the overall cleanup activities at JOAAP is to eliminate or reduce the levels of contaminants to concen-
trations that are protective to human health and the environment, such that no unacceptable health effects or eco-
logical impacts will result from future uses of the JOAAP property.

It is generally agreed that the JOAAP IRP began at the time of the Installation Assessment of Joliet Army Ammu-
nition Plant (a records search conducted in 1978) to identify past contamination and to assess the potential for
contaminant migration beyond the installation boundary, if any.

The Mfg Area was placed on the National Priorities List (NPL) in July 1987 with a Hazard Ranking Score (HRS)
of 32.08. The LAP Area was placed on the NPL in March 1989 with a HRS of 35.23. The Army, EPA Region V,
and Illinois EPA signed a Federal Facility Agreement in June 1989.

Of the 53 sites originally identified for study in the early investigations, 27 were recommended for remedial action in
the Feasibility Study (FS) completed in late 1997. The other 26 were found to meet the requirements that allowed
them to be recommended for no further action. Currently, 20 sites are active in the cleanup program, three sites
have Remedy in Place (RIP) with Long Term Monitoring (LTM), and four sites are Response Complete (RC).

The Record of Decision (ROD) was finalized in November 1998 except for certain soil issues on USDA land. The
ROD specifies remedial activities such as bioremediation, waste removal, source removal, and capping for contami-
nated soils. The ROD specified natural attenuation with institutional controls for groundwater because some con-
taminant concentrations exceed safe levels.

The current focus of the IRP is completing remedial action at sites for which final cleanup goals have been estab-
lished. A subsequent Final ROD is planned to address the interim USDA soil component. All other decisions within
this document are considered final.

Based upon concerns raised by USDA and other stakeholders, the Army, EPA and Illinois EPA agreed in 1998, to
reevaluate the risk to human and ecological receptors. Multi-agency work groups were formed in 1999 to evaluate
these risks, and recommended preliminary remediation goals in 2000. These goals are being evaluated by a multi-
agency management group. Appropriate final remedial actions for USDA soils will be developed, evaluated and
selected in accordance with the NCP. This process is expected to be completed in late FY03. Very careful selection
of appropriate final goals is critical because of the significant impacts they may have on final program schedule and
costs.

Joliet AAP 2004 Installation Action Plan
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Contamination Assessment

PREVIOUS STUDIES

1978
¢ |nstallation Assessment; USATHAMA, SEP 78

1982

« Installation Restoration Survey; Donahue and Assoc., Inc., NOV 82

1983

* JAAP Phase Il Technical Report: TNT Ditch Complex, Red Water Area, Explosive Burning Grounds, Group 61;
Donahue and Assoc., Inc., AUG 83

» JAAP Phase II: Technical Report, Excessing Parcels; Donahue and Assoc., Inc., AUG 83

1985
* JAAP Red Water Lagoon Sampling and Analysis, Remedial Action; Donahue and Assoc., Inc., OCT 85

1986

» Midwest Site Confirmatory Survey, Sampling Report, Round 1; Dames and Moore, AUG 86
» Midwest Site Confirmatory Survey, Sampling Report, Round 2; Dames and Moore, SEP 86
» Midwest Site Confirmatory Survey Assessment Report; Dames and Moore, NOV 86

1989
» Assessment Report, PCB Spill Area, Group 70, LAP Area, JAAP; Dames and Moore, FEB 89

1990

* Phase | Results Report, Remedial Investigation, Manufacturing Area; Dames and Moore, SEP 90

1993
« Phase Il Remedial Investigation Report, Manufacturing Area; Dames and Moore, MAY 93
* Phase | Remedial Investigation Results Report, LAP Area; Dames and Moore, JUL 93

1994

* Baseline Risk Assessment (Final), RI/FS, Manufacturing Area; Dames and Moore, MAR 94

* Health Risk Assessment for Consumption of Deer Muscle and Liver from JAAP, (Final); USAEHA, JUN 94
» Feasibility Study, Groundwater Operable Unit, Manufacturing Area; Dames and Moore, OCT 94

* Phase | Ecological Risk Assessment (Final); USAEHA, NOV 94

* Phase Il Aquatic Ecological Risk Assessment (Draft); USAEHA, NOV 94

* Phase 1l Remedial Investigation (Final), LAP Area; Dames and Moore, NOV 94

1995

* Feasibility Study, Groundwater Operable Unit, LAP Area; Dames and Moore, JAN 95

* Baseline Risk Assessment (Final), RI/FS, LAP Area; Dames and Moore, FEB 95

» Waste Classification and Volume Estimates, LAP Area (Revised Draft); Dames and Moore, APR 95

Previous Studies continued next page

Joliet AAP 2004 Installation Action Plan
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Contamination Assessment

PREVIOUS STUDIES, continued

1996
* JAAP Preliminary Remediation Goals; OHM Corp., APR 96
* Internal Draft Feasibility Studies (4) Dames and Moore, OHM Corp., OCT 96

1997

* Phase 2, Aquatic Ecological Risk Assessment: USACHPPM (Final), JAN 97

* Project Management Plan for the Environmental Removal Action, L6/Group 70, IT Corp., AUG 97

» Final Feasibility Study Report, LAP Area, Soil Operable Units and Groundwater Operable Units, Dames and
Moore, SEP 97

* Final Feasibility Study Report, Mfg Area, Soil Operable Units and Groundwater Operable Units, OHM Corp.,
SEP 97

* Proposed Plans for the Groundwater Operable Unit and the Soil Operable Unit for JOAAP, U.S. Army, DEC 97

1998

* Record of Decision, Soil and Groundwater Operable Units, Manufacturing and Load-Assembly-Package Areas,
ECG, NOV 98

1999
* Draft Final RD/RA Work Plan, Montgomery Watson, FEB 99
« Final RD/RA Work Plan for Groundwater and Soil, DEC 99

2000
* Prairie Worker and Ecological PRG Reports, SEP 2000

2001
* Draft Final PCB Sites RA Closure Report, SEP 01
e Draft Treated Soil Re-Use Plan, NOV 01

2002
* Draft Final Site M10 Closure Report, JAN 02

2003

* Draft Final Sites L11/L16 Closure Report, AUG 03
» Draft Final Site M7 Closure Report SEP 03

» Draft Focused Feasibility Study, OCT 2003

Joliet AAP 2004 Installation Action Plan
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Joliet AAP
Active Site Descriptions
In the Mfg. Area




SOUTHERN ASH PILE (M1)
JAAP-001

SITE DESCRIPTION

The Southern Ash Pile site is encompassed within a fenced area of
approximately 50 acres, though the pile itself covers about eight acres.
This is in the southwestern corner of the Manufacturing Area. The pile
contains the solid residue from the incineration of red water and is
comprised primarily of inorganic salts, mostly sodium sulfate. The pile
was completed and initially capped in 1976. The cap has been repaired
twice due to settling which caused breaching of the cap. A flexible
membrane cap was installed in 1996, then replaced in 1999.

Both groundwater and surface water have been impacted by past
discharges. A Groundwater Management Zone (GMZ) has been
established and was revised in FY03.

This site is part of Soil Remediation Unit (SRU) 6 for landfills.
This site is intended to be transferred to USDA.

PROPOSED PLAN

STATUS

RRSE RATING: Low
CONTAMINANTS: Sulfate
MEDIA OF CONCERN:
Groundwater, Surface Water, Soil

COMPLETED IRP PHASE:
PA/SI, RI/FS, RD, IRA

CURRENT IRP PHASE: RA

FUTURE IRP PHASE: RA, LTM
(JAAP-GWM)

The cap will be maintained until the landfill contents (approximately 205K cy) are excavated and disposed at the WCLF or
other off-site disposal facility. Groundwater monitoring will continue in support of the selected remedy until remedial goals

are met. These costs are being funded under site JAAP-GWM.

Joliet AAP 2004 Installation Action Plan
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EXPLOSIVE BURNING GROUNDS (M2)

JAAP-002

The Burning Ground is a 25 acre site in the southwestern portion of RRSE RATING: High
the Mfg. Area. TNT has been detected in soil, but not groundwater. CONTAMINANTS: Explosives

This is an interim ROD site and final remedial goals have not been (TNT)

established. MEDIA OF CONCERN: Soil

This site is intended to be transferred to USDA. COMPLETED IRP PHASE:
PA/SI, RI

CURRENT IRP PHASE: FS
PROPOSED PLAN (Funded in FY03)

FUTURE IRP PHASE: RD, RA
The FS will be completed and final remedial goals will be developed.
The Final ROD is expected to be finalized in CY04.

Approximately 1.6K cy (based on interim PRGS) of explosives-
contaminated soil will be excavated and bioremediated. Funding for the
treatment will be allocated to the Bioremediation Facility located at JAAP-004 (M4).

Groundwater monitoring costs are being funded under site JAAP-GWM.

Joliet AAP 2004 Installation Action Plan
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FLASHING GROUNDS (M3)
JAAP-003

SITE DESCRIPTION STATUS

The Flashing Ground is six-acre fenced area, within a 60-acre RRSE RATING: High

parcel located in the west-central portion of the Mfg. Area. It CONTAMINANTS: Explosives,

was used primarily for the flash burning of equipment and Metals

demolition of materials to remove explosive residues. .
MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:

The site contains approximately 5,600cy of metals-contaminated
soil and 400cy of explosives-contaminated soil.

o o ) ) ) PA/SI, RI
This is an mterlm ROD site and final remedial goals have not CURRENT IRP PHASE: FS
been established.

S (Funded)
This site is intended to be transferred to USDA. FUTURE IRP PHASE: RD, RA

Groundwater monitoring has been temporarily ceased pending
completion of the remedial action, since the results of four
groundwater sampling rounds were below remedial goals.

PROPOSED PLAN

The FS will be completed and final remedial goals will be developed. The Final Rod is expected in CY04.

Approximately 6K cy (based on interim PRGSs) of contaminated soil will be excavated and either bioremediated or disposed
in a hazardous waste landfill. Funding for the treatment of the explosives-contaminated soil will be allocated to the
Bioremediation Facility located at JAAP-004 (M4).

Groundwater monitoring costs (post-RA) are being funded under site JAAP-GWM.
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LEAD AZIDE AREA (M4)

JAAP-004

SITE DESCRIPTION STATUS

JAAP-004 is approximately 100 acres in the west-central portion RRSE RATING: High

of the Mfg. Area. It was the site of lead azide explosives produc- _

tion. The buildings have been removed from the site. The lead CONTAMINANTS: Lead

contamination exists in a former two acre pond. MEDIA OF CONCERN: Soil

The central bioremediation treatment facility was constructed in COMPLETED IRPPHASE: PA/SI,

1999 and is located on a 20 acre parcel of this site. RI

This is an interim ROD site and final remedial goals have not been CURRENT IRP PHASE: FS, RA(O)

established. FUTURE IRP PHASE: RD, RA,

This site is intended to be transferred to USDA. RA(O)

PROPOSED PLAN

The FS will be completed and final remedial goals will be developed. The Final ROD is expected in CY04.

Approximately 4,200 cy of lead-contaminated soil will be excavated, transported, and disposed of in a hazardous
waste landfill.

Explosives-contaminated soil at the following AEDBR sites will be treated under this site: JAAP-002, 003, 005, 006,
007,0L1,0L2,0L3,0L7,0L8,0L9, L10,L14,L16. Treatment costs for all explosives-contaminated soils (installa-
tion-wide) are allocated to this AEDBR site. Approximately 200,000 cy of contaminated soil is expected to be treated.

The Installation-Wide Five-Year Review in FY04 will be funded under this site. The Installation-Wide (GRU) Five-
Year Review in FY09 and FY 14 and Groundwater monitoring costs (post-RA) will be funded under site JAAP-GWM.
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M6 - TNT DITCH COMPLEX (M6)

JAAP-006
SITE DESCRIPTION STATUS
The TNT Ditch Complex is 275 acres in the north central part of the RRSE RATING: High
Mfg. Area. It consists of ten “batch” and six “continuous” produc- CONTAMINANTS: Explosi
tion lines. It is part of SRU 1 (explosives in soil) and SRU 3 (explo- - EXPIOSIVES
sives and metals in soil). MEDIA OF CONCERN:

. . G dwater, Soil
Approximately 66 acres of this land were transferred to the State of roundwater, 5ot .
lllinois in July 2001. COMPLETED IRP PHASE:

PA/SI, RI/FS, RD, IRA
CURRENT IRP PHASE: RA

FUTURE IRP PHASE: RC

A Groundwater Management Zone (GMZ) has been established.

PROPOSED PLAN

A total of approximately 165K cy is planned to be excavated and
stockpiled for treatment at JAAP-004. To date, ~119K cy of the soil
has been removed.

Groundwater Monitoring will be funded under site JAAP-GWM.
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NORTHERN ASH PILE (M9)

SITE DESCRIPTION

The Northern Ash Pile is approximately six acres in the north end of
the Mfg. Area. The contents are very similar to the Southern Ash
Pile (JAAP-001), but was first capped in 1968.

As a result of erosion, the site was recapped in 1985 with an addi-
tional 12 inches of clay and six inches of topsoil. The cap was
repaired in 1993 and a leachate control system was installed in
1999. In 2001, as part of a maintenance action, the cap drainage was
improved by increasing grade (mixture of clay and treated soil from
the biotreatment facility).

This site is intended to be transferred to the State of Illinois.
It is part of SRU6 (landfills).

PROPOSED PLAN

JAAP-009

STATUS

RRSE RATING: Low
CONTAMINANTS: Sulfate
MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PA/SI, RI/FS, RD, IRA

CURRENT IRP PHASE: RA
FUTURE IRP PHASE: RA

The cap will be maintained until the landfill contents (approximately 124K cy) are excavated and disposed at the
WCLF or other off-site disposal facility. RA cost estimates are based on no disposal fees at WCLF.
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M11 LANDFILL (M11)

JAAP-011

The original study site covered 100 acres in the southwestern
portion of the Mfg. Area. The area was originally mined for gravel,
then later received a variety of wastes. The Landfill Area is approxi-
mately 20 acres. It contains mostly construction debris and was used
from 1952-78. Groundwater contamination was not detected during
RI sampling.

The consolidation of site debris will result in capping 11 acres of the
site. It is part of SRUG6 (landfills).

This site is intended to be transferred to USDA.

PROPOSED PLAN

Consolidation of the waste and construction of a RCRA Subtitle
C cap will be performed. Long term post-closure cap mainte-
nance will be performed. Groundwater Monitoring will be
funded under site JAAP-GWM.

Joliet AAP 2004 Installation Action Plan
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STATUS

RRSE RATING: Low
CONTAMINANTS: Metals
MEDIA OF CONCERN:
Groundwater, Soil
COMPLETED IRP PHASE:
PA/SI, RI/FS, RD, IRA
CURRENT IRP PHASE: None

FUTURE IRP PHASE: RA, LTM
(cap maintenance)




SELLITE MANUFACTURING AREA (M12)

JAAP-012

SITE DESCRIPTION

This area is 16 acres in the northwest corner of the Mfg. Area.
Sellite was used to purify TNT. Lead contaminated soil has been
detected in this area.

This site is intended to be transferred to USDA.

This is an interim ROD site and final remedial goals have not been
established.

PROPOSED PLAN

A Final ROD is expected in CY04. Approximately 3,700 cy of lead-
contaminated soil will be excavated and transported to an appropri-
ate disposal site.

STATUS

RRSE RATING: High
CONTAMINANTS: Metals
MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PAJ/SI, RI

CURRENT IRP PHASE: FS
(Funded)

FUTURE IRP PHASE: RD, RA

Joliet AAP 2004 Installation Action Plan
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M13 GRAVEL/EXCAVATION PITS (M13)
JAAP-013

SITE DESCRIPTION

This area contains four pits that were originally mined for gravel.
The unused pits received various disposals later. The area totals 130
acres in the central portion of the Mfg. Area. Thirteen acres will
require a RCRA Subtitle D cap. The soil is contaminated with
metals and SVOCs.

It is part of SRU6 (landfills).

The acreage outside of the landfill area was transferred to the State
of lllinois in August 2000. The 13 acre landfill area will be trans-
ferred to the State after remediation is completed.

A Groundwater Management Zone (GMZ) has been established.

PROPOSED PLAN

STATUS

RRSE RATING: Low
CONTAMINANTS: SVOCs, Metals
MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PA/SI, RI/FS, RD

CURRENT IRP PHASE: None
FUTURE IRP PHASE: RA, LTM

A RCRA Subtitle D cap will be constructed. Cap maintenance and long term monitoring will continue. Groundwater

Monitoring will be funded under site JAAP-GWM.
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INSTALLATION-WIDE GWATER MONITORING

JAAP-GWM

SITE DESCRIPTION

This site was created to address all groundwater monitoring at Joliet
AARP. Sites included are: JAAP-001, 003, 004, 005, 006, 007, 008,
OL1,0L2,0L3, L14.

The groundwater activities currently include surveying 181 points,
monitoring 110 wells and 18 surface water locations. Monitoring
activities are expected to be reduced to annual sampling after the
FYO04 five-year review.

PROPOSED PLAN

Groundwater monitoring will continue. An installation-wide five-
year review will be conducted in FY09 and FY14.

STATUS

RRSE RATING: High
CONTAMINANTS: Explosives,
VOCs, Metals

MEDIA OF CONCERN:
Groundwater

COMPLETED IRP PHASE: PA/SI,
RI/FS, RD, RA

CURRENT IRP PHASE: LTM

FUTURE IRP PHASE: LTM

Joliet AAP 2004 Installation Action Plan
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Joliet AAP
Active Site Descriptions
In the LAP Area




GROUP 61 TNT - RIDGE & FURROW SYSTEM (L1)

JAAP-OL1

Group 61 is a demilitarization process area that covers 80 acres in
the north central portion of the LAP Area and is part of SRU1 for
explosives-contaminated soil. The site contains the Ridge-and-
Furrow System, where ammunition washout effluent was allowed
to evaporate.

This site is intended to be transferred to USDA.

This is an interim ROD site for explosives-contaminated soil and
final remedial goals have not been established.

PCB-contaminated soil (155cy) was removed in August 1999.
A Groundwater Management Zone (GMZ) has been established.

PROPOSED PLAN

STATUS

RRSE RATING: High
CONTAMINANTS: Explosives, TPH
MEDIA OF CONCERN: Soil,
Groundwater

COMPLETED IRP PHASE: PA/SI,
RI, RD/RA (GW and PCBs)

CURRENT IRP PHASE: FS
(Funded)
FUTURE IRP PHASE: RD, RA

The Final ROD is expected in CY04. Approximately 6,065 cy of explosives-contaminated soils will be excavated and
transported to JAAP-004 for treatment. Approximately 1275 cy of TPH-contaminated soils will be excavated and
disposed of in the WCLF. Groundwater Monitoring will be funded under site JAAP-GWM.
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EXPLOSIVE BURNING GROUND (L2)

SITE DESCRIPTION

This site is 45 acres in the west central portion of the LAP Area.
It was used for the open combustion of munitions and explosive
wastes. It also contained popping furnaces and oil disposal pits.
Soils containing metals near popping furnaces are part of SRU2.
Soils around burning pads with explosives and metals are part of
SRU3. UXO is present.

A GMZ has been established.

This is an interim ROD site and final remedial goals have not
been established for soils.

This site is intended to be transferred to USDA.

PROPOSED PLAN

Approximately 4,440 cy of metals-contaminated soils will be
excavated and disposed in hazardous waste disposal facility.

JAAP-OL2

STATUS

RRSE RATING: High
CONTAMINANTS: Explosives,
Metals

MEDIA OF CONCERN: Soil,
Groundwater

COMPLETED IRP PHASE: PA/SI,
RI, RD (GW), IRA

CURRENT IRP PHASE: FS
(Funded)

FUTURE IRP PHASE: RD, RA,
LTM (JAAP-GWM)

An additional 16,350 cy of soils contaminated with both explosives and metals will be excavated and treated or

disposed.

The Final ROD is expected in CY04. Groundwater Monitoring will be funded under site JAAP-GWM.
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DEMO AREA (L3)

JAAP-OL3

This site is 50 acres in the west central portion of the LAP Area.

It was used for open combustion of refuse and contained a fire
training site. The fire training area and soils east of demolition
pits have metals (SRUZ2). Areas within the berms have metals
and explosives (SRU3). Berm soil will be capped as part of
SRUG6. UXO is present.

A GMZ has been established.

This is an interim ROD site and final remedial goals have not
been established for soils.

This site is intended to be transferred to USDA.

PROPOSED PLAN

STATUS

RRSE RATING: High

CONTAMINANTS: Explosives,
Metals

MEDIA OF CONCERN: Soil
COMPLETED IRP PHASE:

PA/SI, RI, IRA
CURRENT IRP PHASE: FS
(Funded)

FUTURE IRP PHASE: RD, RA

Approximately 185 cy of metals-contaminated soils will be excavated and disposed in non-hazardous waste disposal

facility.

An additional 1,070 cy of soils contaminated with both explosives and metals will be excavated and treated or

disposed.
Approximately 7.5 acres will be capped.

The Final ROD is expected in CY04. Groundwater Monitoring will be funded under site JAAP-GWM.
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L4 LANDFILL AREA (L4)

JAAP-OL4
SITE DESCRIPTION STATUS
The landfill is two acres in the west central portion of the LAP Area. RRSE RATING: Low
It was reportedly filled with early construction wastes. It is part of CONTAMINANTS: Metals

SRUG (landfills).
This site is intended to be transferred to USDA.

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE: PA/SI,
RI/FS, RD

PROPOSED PLAN CURRENT IRP PHASE: None

FUTURE IRP PHASE: RA

Approximately 37K cy will be excavated and transported to WCLF
or other appropriate off-site disposal facility.

Joliet AAP 2004 Installation Action Plan
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SALVAGE YARD (L5)
JAAP-OL5

SITE DESCRIPTION

This site is approximately 16 acres in the northwestern portion of
the LAP Area. It was used for open storage and salvage of
miscellaneous installation materials. Metals, PCBs and TPH
were detected in the soil above action levels.

This is an interim ROD site and final remedial goals have not
been established for soils.

This site is intended to be transferred to USDA.

PROPOSED PLAN

The Final ROD is expected in CY04.

Approximately 1,070 cy of metals-contaminated soil will be excavated
and transported to WCLF or other off-site disposal facility.

STATUS

RRSE RATING: High

CONTAMINANTS: Metals, TPH,
PCBs

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PA/SI, RI

CURRENT IRP PHASE: FS
(Funded)

FUTURE IRP PHASE: RD, RA

Approximately 1,135 cy of TPH-contaminated soil will be excavated and transported to WCLF or other off-site disposal

facility.

Approximately 1,965 cy of PCB-contaminated soil will be excavated and disposed.
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GROUP 1 (L7), GROUP 2 (L8), GROUP 3 (L9) GROUP 3A

JAAP-OL7, OLS8, OL9, L10

These Groups (1, 2, 3, 3A) are located in the eastern portion of the RRSE RATING: High

LAP Area and cover about 100 acres each. They were used to load, CONTAMINANTS: Explosives
assemble and pack munitions such as bombs, shells, and mines. PCBs ’ ’
PCB-contaminated soil was remediated in 1999. MEDIA OF CONCERN: Soil
These sites are intended to be transferred to USDA. They are interim COMPLETED IRP PHASE:
ROD sites and final remedial goals have not been established for PA/SI. RI

explosives. CURRENT IRP PHASE: FS

(Funded)
PROPOSED PLAN FUTURE IRP PHASE: RD, RA

A Final ROD is expected in CYO04.
JAAP-0L7: ~1,850 cy of explosives-contaminated soil will be excavated and transported to JAAP-004 for treatment.

JAAP-0L8: ~400 cy of explosives-contaminated soil will be excavated and transported to JAAP-004 for treatment.
JAAP-0L9: ~1,500 cy of explosives-contaminated soil will be excavated and transported to JAAP-004 for treatment.

JAAP-L10: ~1,660 cy of explosives-contaminated soil and sediment will be excavated and transported to JAAP-004
for treatment.

Joliet AAP 2004 Installation Action Plan
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GROUP 4 - FUSE PRODUCTN/SMOKELESS POWDER

JAAP-L14

SITE DESCRIPTION

This site is in the southwestern portion of the LAP Area and covers
approximately 60 acres. This site was part of the Fuze and Booster
Area.

A GMZ has been established.

This site is intended to be transferred to USDA and the State of
Illinois.

This site is an interim ROD site and final remedial goals have not
been established for soil.

PROPOSED PLAN

A Final ROD is expected in CY04.

Approximately 420 cy of explosives-contaminated soil will be
excavated and transported to JAAP-004 for treatment.

Groundwater monitoring will be funded under site JAAP-GWM.
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STATUS

RRSE RATING: High
CONTAMINANTS: Explosives
MEDIA OF CONCERN: Soil,
Groundwater

COMPLETED IRP PHASE:
PA/SI, RI, RD (GW)
CURRENT IRP PHASE: FS
(Funded)

FUTURE IRP PHASE: RD, RA,
LTM (JAAP-GWM)




DISPOSAL PIT AT GROUP 27

JAAP-L23

SITE DESCRIPTION

The site is in the northern portion of the LAP Area and occupies
approximately 2 acres. A small disposal pit in the southwest corner of
the investigated area requires metals-contaminated soils remediation.

This site is intended to be transferred to USDA.

This is an interim ROD site and final remedial goals have not been
established.

PROPOSED PLAN

A Final ROD is expected in CYO04.

Only a small area on the southwest corner of L23 (aka L23A)
requires excavation and disposal (at WCLF) of 3,300 cy of metals-
contaminated soils.

STATUS

RRSE RATING: High
CONTAMINANTS: Metals
MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE: PA/SI,
RI

CURRENT IRP PHASE: FS
(Funded)

FUTURE IRP PHASE: RD, RA
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RRSE PA S

MILITARY MUNITION RULE SITES
AT JOLIET ARMY AMMUNITION PLANT

SiteType

SiteDescription

RI RD RAC RAO LTM IRA(C) IRA(U) RIP Date RC Date

JAAP-001-R-01 |Burn Area Demolition Area (L3) High |C U |F [F 0 0 201709
JAAP-002-R-01 |Burn Area Explosive Burning Ground 1 (L2) [High |C U |F |F 0 0 201709
JAAP-003-R-01 [ Small Arms Range| Training Area 7 NE C U |F [F 0 0 201709
JAAP-004-R-01 |Burn Area Former Burning Area (L 34) C U |F |F 0 0 201710 203209
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2004 1AP

Joliet AAP
Response Complete
Site Descriptions




M5 - TETRYL PRODUCTION AREA (M5)
JAAP-005

SITE DESCRIPTION

The tetryl area occupies 225 acres in the center of the Mfg. Area.
Parts of it are in SRU 1 (explosives in soil) and other parts in SRU 3
(explosives and metals in soil). Soil removal was completed in 1999.

This site was transferred to the State of Illinois in Aug 2000.
A Groundwater Management Zone (GMZ) has been established.
Groundwater Monitoring will be funded under site JAAP-GWM.

STATUS

RRSE RATING: High
CONTAMINANTS: Metals,
Explosives

MEDIA OF CONCERN:
Groundwater, Soil

COMPLETED IRP PHASE:
PAJSI, RI/FS, RD, RA

CURRENT IRP PHASE: RC
FUTURE IRP PHASE: RC
RC DATE: 199909

M7 - RED WATER AREA SOUTH OF TNT DITCH (M7)

JAAP-007

The Red Water Area is 50 acres on the south end of the TNT Ditch
Complex. The area was used for treatment of red water from the TNT
production. The red water lagoon was remediated in 1985. It is part of
SRU 1 (explosives in soil).

This site is intended to be transferred to the State of Illinois.
A Groundwater Management Zone (GMZ) has been established.

Approximately 16K cy of explosives-contaminated soil were excavated
in FY02. This soil was treated at JAAP-004. This completes the soil
RA at this site.

Groundwater Monitoring will be funded under site JAAP-GWM.

Joliet AAP 2004 Installation Action Plan
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STATUS

RRSE RATING: High
CONTAMINANTS: Explosives,
Metals

MEDIA OF CONCERN:
Groundwater, Soil

COMPLETED IRP PHASE:
PA/SI, RI/FS, RD, RA, IRA, LTM

CURRENT IRP PHASE: RC
FUTURE IRP PHASE: RC
RC DATE: 200112




ACID MANUFACTURING AREA (M8)

JAAP-008
SITE DESCRIPTION STATUS
The Acid Manufacturing Area is 200 acres in the north central part of RRSE RATING: Low
the Mfg. Area. Its plants were used to produce the nitric and sulfuric CONTAMINANTS: Explosives

acids for the TNT and Tetryl processes.
. MEDIA OF CONCERN:
A Groundwater Management Zone (GMZ) has been established.

Groundwater
This site was transferred to the State of Illinois on August 10, 2000. COMPLETED IRP PHASE:
Groundwater Monitoring will be funded under site JAAP-GWM. PA/SI, RI/FS, RD, IRA, RA, LTM

CURRENT IRP PHASE: RC
FUTURE IRP PHASE: RC
RC DATE: 199912

TOLUENE TANKS FARMS (3) (M10)

JAAP-010

SITE DESCRIPTION STATUS

These three tank farm areas lie in the north end of the Mfg. Area. RRSE RATING: Medium

Each farm is approximately 10 acres and had four tanks per site. All of CONTAMINANTS: VOCs

the tanks have been removed. Toluene, a feedstock for TNT produc- '

tion, was stored in these tanks. No further action is necessary for the MEDIA OF CONCERN:

soil at any of the tank farms, but the central and west tank farms had Groundwater

groundwater contamination. COMPLETED IRP PHASE:

A Groundwater Management Zone (GMZ) has been established. PA/SI, RI/FS, RD, RA(C), LTM

Groundwater monitoring is now complete, since four sampling round CURRENT IRP PHASE: RC

results did not exceed remedial goals. FUTURE IRP PHASE: RC

This site was transferred to the State of Illinois in August 2000. RC DATE: 199909
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FORMER POND AREA (M14)
JAAP-014

SITE DESCRIPTION

This site contains 14 acres in the western portion of the Mfg. Area.
A small pond was observed in historic photographs and was later filled.

This site was transferred to USDA in November 1997.

Contaminants were below action levels; no further action is necessary.

STATUS

RRSE RATING: Not Evaluated

CONTAMINANTS: SVOCs,
Metals

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PA/SI, RI/FS

CURRENT IRP PHASE: RC
FUTURE IRP PHASE: RC
RC DATE: 199305

FORMER SEWAGE TREATMENT PLANT (M15)

JAAP-015

The plant is in the northwest portion of the Mfg. Area and occupies 2
acres. It was taken out of service in 1982 when a new facility was
constructed nearby.

This site was transferred to USDA in November 1997.

Contaminants were below action levels; no further action is necessary.

Joliet AAP 2004 Installation Action Plan
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STATUS

RRSE RATING: Not Evaluated
CONTAMINANTS: Explosives

MEDIA OF CONCERN:
Groundwater, Soil

COMPLETED IRP PHASE:
PA/SI, RI/FS

CURRENT IRP PHASE: RC
FUTURE IRP PHASE: RC
RC DATE: 199305




MOTOR POOL AREA (M16)

JAAP-016

SITE DESCRIPTION

The Motor Pool Area is about 8 acres in the north portion of the Mfg.
Area. It was used to service the mobile equipment of the plant.

This site was transferred to the State of Illinois in August 2000.

Contaminants were below action levels; no further action is necessary.

STATUS

RRSE RATING: Not Evaluated
CONTAMINANTS: SVOCs,
Metals

MEDIA OF CONCERN:
Sediment

COMPLETED IRP PHASE:
PAJ/SI, RI/FS

CURRENT IRP PHASE: RC
FUTURE IRP PHASE: RC
RC DATE: 199305

LAUNDRY FACILITY (M17)

SITE DESCRIPTION

The laundry was contained in one building in the northern portion
of the Mfg. Area. It was used to launder work clothes that may
have been contaminated.

This site was transferred to the State of Illinois in August 2000.

No site-related contamination was detected; no further action is
necessary.

JAAP-017

STATUS

RRSE RATING: Not Evaluated
CONTAMINANTS: None
MEDIA OF CONCERN: None

COMPLETED IRP PHASE:
PA/SI, RI/FS

CURRENT IRP PHASE: RC
FUTURE IRP PHASE: RC
RC DATE: 199305
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HERBICIDE STORAGE AREA (M18)
JAAP-018

SITE DESCRIPTION

The area was one building in the northeastern portion of the Mfg.
Avrea that was used for the storage of pesticides.

This site was transferred to the State of Illinois in August 2000.

No site-related contamination was detected; no further action is
necessary.

STATUS

RRSE RATING: Not Evaluated
CONTAMINANTS: None
MEDIA OF CONCERN: None

COMPLETED IRP PHASE:
PA/SI, RI/FS

CURRENT IRP PHASE: RC
FUTURE IRP PHASE: RC
RC DATE: 199305

GROUP 70 - MOTOR POOL

JAAP-0OL6

Located in the southwestern portion of the LAP area, Group 70
covered approximately 120 acres. Facilities included an electrical
shop, a locomotive service building, a carpenter’s shop, an above-
ground gas storage tank, two fuel oil tanks, a motor pool, a
laundry, and equipment storage sheds. All remediation (excava-
tion and disposal of soils) was completed in November 1997.

This site has been transferred to Will County, IL, and the State of
Illinois. The State of Illinois received their portion in August 2000.
Will County received their portion in March 2002.

Joliet AAP 2004 Installation Action Plan
Response Complete Site Descriptions - Page 5

STATUS

RRSE RATING: High
CONTAMINANTS: Metals,
PCBs, Organics

MEDIA OF CONCERN: Soil,
Groundwater

COMPLETED IRP PHASE:
PA/SI, RI/FS, RD, RA(C)

CURRENT IRP PHASE: RC
FUTURE IRP PHASE: RC
RC DATE: 199711




TEST SITE

JAAP-L11
SITE DESCRIPTION STATUS
This area is 33 acres in the south portion of the LAP Area. It was RRSE RATING: High
used to verify firing velocities and impact effectiveness of various CONTAMINANTS: Metals
munitions. .

MEDIA OF CONCERN: Soil

. . ) COMPLETED IRP PHASE:
Metal-contaminated soil and UXO were removed in 2002. PA/SI, RI/FS, RD, RA(C)

CURRENT IRP PHASE: RC
FUTURE IRP PHASE: RC
RC DATE: 199912

This site is intended to be transferred to State of Illinois.

DOYLE LAKE AREA

JAAP-L12
SITE DESCRIPTION STATUS
Doyle Lake is a 12 acre site in the southeast portion of the LAP RRSE RATING: Not Evaluated
Avrea. It received run-off from the load lines. CONTAMINANTS: Explosives
This site was transferred to USDA in November 1997. Metals
Exposure pathways considered incomplete. No further action is MEDIA OF CONCERN:
necessary. Sediment
COMPLETED IRP PHASE:
PA/SI, RI/FS
CURRENT IRP PHASE: RC
FUTURE IRP PHASE: RC
RC DATE: 199412
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Response Complete Site Descriptions - Page 6



GROUP 68
JAAP-L13

SITE DESCRIPTION

This group is 125 acres in the southwestern portion of the LAP Area.
It consists of 23 Earth-covered Storage Magazines (ECM) that were

originally used to store fuzes.

This site is intended to be transferred to USDA.

This site does not pose an unacceptable risk; no further action is

STATUS

RRSE RATING: Not Evaluated
CONTAMINANTS: Explosives
MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PAJSI, RI/FS

necessary. CURRENT IRP PHASE: RC
FUTURE IRP PHASE: RC
RC DATE: 199412
GROUP 5
JAAP-L15

SITE DESCRIPTION

This site is in the southwestern portion of the LAP Area and
covers a approximately 60 acres. This site was part of the Fuze

and Booster Area.

This site is intended to be transferred to USDA.

The site does not pose an unacceptable risk; no further action is

necessary.

Joliet AAP 2004 Installation Action Plan
Response Complete Site Descriptions - Page 7

STATUS

RRSE RATING: Medium

CONTAMINANTS: TPH,
Explosives

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PAJSI, RI/FS

CURRENT IRP PHASE: RC
FUTURE IRP PHASE: RC
RC DATE: 199604




GROUP 6

JAAP-L16

SITE DESCRIPTION STATUS

This site is in the southwestern portion of the LAP Area and covers RRSE RATING: High

approximately 60 acres. This site was part of the Fuze and Booster NTAMINANTS: Metal

Area. L16 is part of SRU 1 (explosives in soil). UXO is present at this €O . St Metals,

site Explosives

o . MEDIA OF CONCERN: Soil,
This site is intended to be transferred to the State of Illinois. Groundwater
Explosives-contaminated soil was excavated in FY02. COMPLETED IRP PHASE:

PA/SI, RI/FS, RD, RA(C)
CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC
RC DATE: 200212

GROUP 7
JAAP-L17
SITE DESCRIPTION STATUS
This site is in 'ghe southwestern porti(_)n of the LAP Area z_amd_ RRSE RATING: High
covers approximately 60 acres. L17 is part of SRU 4. This site
was part of the Fuze and Booster Area. CONTAMINANTS: PCBs

PCB-contaminated soil was excavated and disposed off-site in MEDIA OF CONCERN: Soil
August 1999. COMPLETED IRP PHASE:
PA/SI, RI/FS, RD, RA(C)
CURRENT IRP PHASE: RC
FUTURE IRP PHASE: RC

RC DATE: 199912

This site is intended to be transferred to the State of lllinois.

No further action is necessary.

Joliet AAP 2004 Installation Action Plan
Response Complete Site Descriptions - Page 8



GROUPS 8 AND 9
JAAP-L18 AND JAAP-L19

SITE DESCRIPTION

These groups are in the western portion of the LAP Area and cover a
combined 30 acres. These groups originally produced primers. This
site was part of the Fuze and Booster Area.

This site is intended to be transferred to USDA.

No unacceptable risk was posed by these sites. No further action is
necessary.

STATUS

RRSE RATING: Low
CONTAMINANTS: Metals,
Explosives

MEDIA OF CONCERN: Saoil,
Groundwater

COMPLETED IRP PHASE:
PAJ/SI, RI/FS
CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC
RC DATE: 199412 (Group 8)

199604 (Group 9)
GROUP 20
JAAP-L20
STATUS

This is the sewage treatment plant in the southwestern portion of
the LAP Area that covers 3 acres.

This site is intended to be transferred to USDA.

No site related contamination was detected. No further action is
necessary.

Joliet AAP 2004 Installation Action Plan
Response Complete Site Descriptions - Page 9

RRSE RATING: Not Evaluated
CONTAMINANTS: None
MEDIA OF CONCERN: None

COMPLETED IRP PHASE:
PA/SI, RI/FS

CURRENT IRP PHASE: RC
FUTURE IRP PHASE: RC
RC DATE: 199412




SANITARY LANDFILL

JAAP-L21

SITE DESCRIPTION

L21 is a site totalling 450 acres with miscellaneous structures, shops,
and storage sheds. It also encompasses a small, closed sanitary landfill
that was capped in 1993 under an approved closure plan. Landfill
groundwater monitoring continues (non-1RP).

This site was transferred to USDA.

No further action is necessary.

STATUS

RRSE RATING: Not Evaluated
CONTAMINANTS: None
MEDIA OF CONCERN: None

COMPLETED IRP PHASE:
PA/SI, RI/FS, IRA

CURRENT IRP PHASE: RC
FUTURE IRP PHASE: RC
RC DATE: 199412

GROUP 25 RAILROAD CLASSIFICATION YARD

SITE DESCRIPTION

The site is in the northwest portion of the Mfg. Area and occu-
pies approximately 36 acres. This site is a former railroad
classification yard.

This site was transferred to USDA in November 1997.

JAAP-L22

STATUS

RRSE RATING: Not Evaluated
CONTAMINANTS: Metals
MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PA/SI, RI/FS

CURRENT IRP PHASE: RC
FUTURE IRP PHASE: RC
RC DATE: 199412

Joliet AAP 2004 Installation Action Plan
Response Complete Site Descriptions - Page 10



GROUP 29

JAAP-L24
SITE DESCRIPTION STATUS
Group 29 is a Railroad Classification Yard in the north central portion RRSE RATING: Not Evaluated
of the LAP Area. It occupies 36 acres. CONTAMINANTS: None
This site was transferred to USDA in November 1997. MEDIA OF CONCERN: None
No historical evidence of contamination was identified. No further COMPLETED IRP PHASE:
action is necessary. PA/SI. RI/FS
CURRENT IRP PHASE: RC
FUTURE IRP PHASE: RC
RC DATE: 199412
GROUP 62
JAAP-L25
SITE DESCRIPTION STATUS
L25 includes two sets of inert warehouses and occupies 280 RRSE RATING: Not Evaluated
acres in the central portion of the LAP Area. CONTAMINANTS: Explosives,
This site was transferred to USDA in November 1997. Metals
No site -related contamination was detected. No further action is MEDIA OF CONCERN: Soil
necessary. COMPLETED IRP PHASE:

PA/SI, RI/FS
CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC
RC DATE: 199412

Joliet AAP 2004 Installation Action Plan
Response Complete Site Descriptions - Page 11



GROUP 63
JAAP-L26

SITE DESCRIPTION

Group 63 is a 400 acre site containing 78 earth-covered storage
magazines in the northwestern portion of the LAP Area.

This site was transferred to USDA in November 1997.

No site -related contamination was detected. No further action is

necessary.

STATUS

RRSE RATING: Not Evaluated
CONTAMINANTS: None
MEDIA OF CONCERN: None

COMPLETED IRP PHASE:
PAJ/SI, RI/FS

CURRENT IRP PHASE: RC
FUTURE IRP PHASE: RC
RC DATE: 199412

GROUP 64

SITE DESCRIPTION

Group 64 is a 240 acre site that contains 34 aboveground maga-
zines in the eastern portion of the LAP Area.

This site is intended to be transferred to USDA.

No historical evidence of contamination was identified. No

further action is necessary.

JAAP-L27

STATUS

RRSE RATING: Low
CONTAMINANTS: None
MEDIA OF CONCERN: None

COMPLETED IRP PHASE:
PA/SI, RI/FS

CURRENT IRP PHASE: RC
FUTURE IRP PHASE: RC
RC DATE: 199412

Joliet AAP 2004 Installation Action Plan
Response Complete Site Descriptions - Page 12



GROUP 65
JAAP-L28

SITE DESCRIPTION

Group 65 is a 200 acre site that contains 22 earth-covered storage
magazines in the southeastern portion of the LAP Area.

This site is intended to be transferred to USDA.

Field screening indicated no contamination. No further action is
necessary.

STATUS

RRSE RATING: Not Evaluated
CONTAMINANTS: None
MEDIA OF CONCERN: None

COMPLETED IRP PHASE:
PAJ/SI, RI/FS
CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC
RC DATE: 199412

RCRA HAZARDOUS STORAGE GROUP (GROUP 66)

AND GROUP 66A

JAAP-L29 AND JAAP-L30

SITE DESCRIPTION

These groups, in the northeastern portion of the LAP Area, contain a
combined 129 earth-covered storage magazines on 710 acres.

Both of these sites were transferred to USDA in November 1997.

Field screening indicated no contamination. No further action is
necessary.

Joliet AAP 2004 Installation Action Plan
Response Complete Site Descriptions - Page 13

STATUS

RRSE RATING: Not Evaluated
CONTAMINANTS: None
MEDIA OF CONCERN: None

COMPLETED IRP PHASE:
PAJSI, RI/FS
CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC
RC DATE: 199412




EXTRACTION PITS

SITE DESCRIPTION

This site contains three small pits, totaling about 5 acres, in the south-
western portion of the LAP Area. They were originally borrow pits.

This site is intended to be transferred to USDA.

Soil sampling indicated no site related contamination. No further action
IS necessary.

JAAP-L31

STATUS

RRSE RATING: Not Evaluated
CONTAMINANTS: None
MEDIA OF CONCERN: None

COMPLETED IRP PHASE:
PA/SI, RI/FS

CURRENT IRP PHASE: RC
FUTURE IRP PHASE: RC
RC DATE: 199412

GROUP 60
JAAP-L32

SITE DESCRIPTION

This group contains the former administration and housing area in the
southern portion of the LAP Area. Numerous buildings are contained
within the 140 acres.

This site was transferred to the State of Illinois in August 2000.

Contaminants of concerns were detected below action levels. No
further action is necessary.

STATUS

RRSE RATING: High
CONTAMINANTS: Metals
MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PAJSI, RI/FS

CURRENT IRP PHASE: RC
FUTURE IRP PHASE: RC
RC DATE: 199510

Joliet AAP 2004 Installation Action Plan
Response Complete Site Descriptions - Page 14



PVC AREA

JAAP-L33
STATUS
It involves 130 acres in the central portion of the LAP Area and was RRSE RATING: Low
used as an outdoor test range. CONTAMINANTS: Explosives
This site is intended to be transferred to USDA. MEDIA OF CONCERN: Soil
Contaminants of concerns were detected below action levels. No COMPLETED IRP PHASE:
further action is necessary. PA/SI. RI/ES
CURRENT IRP PHASE: RC
FUTURE IRP PHASE: RC
RC DATE: 199412

FORMER BURNING AREA
JAAP-L34

SITE DESCRIPTION STATUS

This area covers 7 acres in the central portion of the LAP Area. It was RRSE RATING: Not Evaluated

used to burn and backfill materials. CONTAMINANTS: Nonhe

This site is intended to be transferred to USDA. MEDIA OF CONCERN: None
Contaminants of concerns were detected below action levels. No COMPLETED IRP PHASE:
further action is necessary. PA/SI. RI/FS

CURRENT IRP PHASE: RC
FUTURE IRP PHASE: RC
RC DATE: 199412

Joliet AAP 2004 Installation Action Plan
Response Complete Site Descriptions - Page 15



FILL AREA
JAAP-L35

SITE DESCRIPTION

This is a 3 acre site in the west central portion of the LAP Area.
This site is intended to be transferred to USDA.

Contaminants of concerns were detected below action levels. No
further action is necessary.

STATUS

RRSE RATING: Not Evaluated
CONTAMINANTS: None
MEDIA OF CONCERN: None

COMPLETED IRP PHASE:
PA/SI, RI/FS

CURRENT IRP PHASE: RC
FUTURE IRP PHASE: RC
RC DATE: 199412

Joliet AAP 2004 Installation Action Plan
Response Complete Site Descriptions - Page 16



PAST MILESTONES

1978

1982

1983

1985

1986

1987

1989

1990

1993

1994

1996

1997

1998

1999

Schedule

Sep e, IRP Installation Assessment

NOV....covvrinne Installation Restoration Survey

AUg....ccoen JAAP Phase Il Technical Report

Oct v, JAAP Red Water Lagoon Remedial Action
AUg ..o Midwest Site Confirmatory Survey, Round 1
Sep e Midwest Site Confirmatory Survey, Round 2
NOV ..o, Midwest Site Confirmatory Survey Assessment
Jul .o, Manufacturing Area NPL Listing
ApPre, LAP Area NPL Listing

Jun Interagency Agreement (IAG) Signed

Sep e, Manufacturing Area Phase | Rl

May ......cc..... Manufacturing Area Phase Il RI

Jul oo LAP Area Phase | RI

DecC..coovverenen. LAP Area Phase Il RI

ApPree, Preliminary Remediation Goals

Sep e Feasibility Study - All sites

(DT Proposed Plan - All sites

NOV ..o Record of Decision

DeC..cccoverennne Deadlines for Completion of Draft Primary Documents and Project Schedule
APr Remedial Action Start - All final ROD sites
DecC..coovrienn. RD/RA Final Work Plan - All final ROD sites

PROJECTED MILESTONES

Year of RA Completion Excluding LTM: 2009
Year of IRP Completion including LTM: 2032

Joliet AAP 2004 Installation Action Plan
Schedule - Past & Projected Milestones - Page 1



NO FURTHER ACTION SITES

Site Site Name RC Date
JAAP-005........ M5 - Tetryl Production Area..........cccoceveveeievciecee e 199909
JAAP-007 ........ M7 - Red Water Area South of TNT Ditch..........c.c........ 200112
JAAP-008......... Acid Manufacturing Ar€a .........ccccovevrirereieiseneseees 199912
JAAP-010........ Toluene Tank Farms (3) .....ccovvrereneinineneeescse e 199909
JAAP-014 ........ FOrmer PONG Ar€a .......cccovviiiriiieieesise e 199305
JAAP-015 ........ Former Sewage Treatment Plant ..........c.ccccoevvivievcineneann, 199305
JAAP-016 ........ MOLOr POOI AT A ...t 199305
JAAP-017 ........ Laundry FaCHitY ........ccovoveiieiiieecee e 199305
JAAP-018........ Herbicide Storage Area ........cccccoovevveveniieiiececeee e 199305
JAAP-OLG ....... Group 70 - MOtOr POOI .......ccviiiiiieiiiiceeeec e 199711
JAAP-L11........ TESE SIEE .. 199912
JAAP-L12 ....... Doyle Lake Area ......cccccevveieieie s 199412
JAAP-L13 ....... GrOUP B8 ... s 199412
JAAP-L15 ....... GrOUP D oot 199604
JAAP-L16 ....... GIOUP B .. 200212
JAAP-L17 ....... GIOUD 7 e 199912
JAAP-L18 ....... GIOUP 8 .ttt 199412
JAAP-L19 ....... LC] (010 o SRR 199604
JAAP-L20 ....... GrOUP 20 ..o 199412
JAAP-L21 ....... Sanitary Landfill ... 199412
JAAP-L22 ....... Group 25 Railroad Classification Yard ..........c..ccoccevevrnnene 199412
JAAP-L24 ....... GrOUP 29 ..o 199412
JAAP-L25 ....... GIOUP B2 ...ttt 199412
JAAP-L26 ....... GrOUP B3 ..ottt 199412
JAAP-L27 ....... GrOUP B4 ... s 199412
JAAP-L28 ...... GrOUP B5 ..ot 199412
JAAP-L29 ....... RCRA Hazardous Storage (Group 66) .......ccccceeeveverrrennne. 199412
JAAP-L30 ....... GrOUP BOA ...t 199412
JAAP-L31 ....... EXEraction PitS .......ccocoiiiiiiiiiieee e 199412
JAAP-L32 ....... GrOUP B0 ...ttt 199510
JAAP-L33 ....... PV C ATA ..cviiiiiieiitee et 199412
JAAP-L34 ....... Former BUrning Ar€a ........ccooveeieeieene e 199412
JAAP-L35 ... FIll AFBA...c.eieiiciieie e 199412

Joliet AAP 2004 Installation Action Plan
Schedule - No Further Action Sites - Page 2
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Joliet AAP Installation Action Plan Schedule
(Based on Cost-to-Complete current funding constraints)

CURRENT PHASE FUTURE PHASE
FY FY FY FY FY FY 2%
SITENAME RRSE PHASE 2004 2005 2006 2007 2008 2009 2010+
[TAAP-001 [Southem Ash Al [T 22
JAAP-002 |Bxplosive Burning Ground High [RD
RA
JAAP-003 |Flashing Grounds High |RD
RA
JAAP-004 |Lead Azide Area High |RI/FS
RD
RA
RAO)
[JAAP-006 [M6 TNT Ditch Complex [ High [Ra T | |
[AAP-008 [Northem Ash Pl [Lovw [R2
JAAP-011 |M11 Landfill Low |RA
LTM
JAAP-012 |Sellite Manufacturing Area High |RD
RA
JAAP-013 |M 13 Gravel/Excavation Pits Low [RA
LTM
JAAP-0OL1 [Group 61 TNT - Ridge & Furrow System | High [RD
RA
JAAP-OL2 |Bxplosive Burning Ground High |RD
RA

|AP Schedule Chart continued next page
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Joliet AAP Installation Action Plan Schedule
(Based on Cost-to-Complete current funding constraints)

CURRENT PHA SE FUTURE PHA SE
AEDBR FY FY FY FY FY FY FY
# SITENAME RRSE PHASE 2004 2005 2006 2007 2008 2009 2010+
JAAP-OL3 |[Demo Area High [RD
RA
|[JAAP-0L4 L4 Landfill Area | Low [RA ] e
JAAP-OL5 [Salvage Yard High [RD
RA
JAAP-OL7 |[Goupl High [RD
RA
JAAP-OL8 |Goup 2 High [RD
RA
JAAP-OL9 [Goup3 High [RD
RA
JAAP-L10 |[Group 3A High |RD
RA
JAAP-L14 |Group 4 - Fuse Productn/Smokeless High |RD
Powder RA
JAAP-L23 |Disposal Pit at Group 27 High [RD
RA
[DARP-GWM Installation-wide Grater Monitoring | Figh [Tvi [
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Schedule

Fall 2003/ Working

Phase Summary

Army This report identifies the number of approved sites in each remedial action phase, action
Environmental and remedy status. Information is derived from data stored in the AEDB Restoration
Database Module.
Phase/Status/Sites
PA S RIFS
C F U RC C F U RC C F U RC
54 0 0 0 54 0 0 0 41 0 13 25
RD IRA RA(C)
C F U RC C F U RC C F U RC
15 0 14 0 9 0 0 0 9 11 9 9
RA(O) LTM
C F U RC C F U RC
0 0 1 0 3 2 1 0
Remedy/Status/Actions(Sites)
FRA IRA
C F U C F U
14 (14) 20 (19 4 (4 10 (9) 0 (0 0 (0
RC Total: 34
RIP Total: 0

L]
27-0CT-2003 08:16

AEDBR
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Schedule

Installation Action Plan Fall 2003/ Working

This report provides Relative Risk, Phase, Remedial Action, Remedy-In-Place, and Response Complete
Army information for all Site(s) within selected Installation. The report is used as an attachment to the
Environmental Installation Action Plan. Information is derived from data stored in the AEDB Restoration Module.
Database Runtime filters are listed in a separate section at the end of the report.

Oversight: NORTHWEST

MSC:
Installation: JOLIET State: IL
Media Phase(s) Phase(s) Phase(s) #IRA #IRA #IRA LTM RIP Date RC Date
Evaluated Completed Underway Future Completed Underway Future Status
JAAP-001 3A SL PA RAC 2 0 0 200808
SI
RI
RD
IRA
JAAP-002 1A SL PA RI RAC 0 0 0 200509
SI RD
JAAP-003 1A SL PA RI RAC 0 0 0 200609
SI RD
JAAP-004 1A SL PA RI 0 0 0 200709 200909
SI RD
RAC
RAO
JAAP-005 1A SL PA 0 0 0 199909
SI
RI
RD
RAC

L]
27-0OCT-2003 08:17

AEDBR
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Installation Action Plan Fall 2003/ Working

United States Army
This report provides Relative Risk, Phase, Remedial Action, Remedy-In-Place, and Response Complete

Arm_y information for all Site(s) within selected Installation. The report is used as an attachment to the
Environmental Installation Action Plan. Information is derived from data stored in the AEDB Restoration Module.
Database Runtime filters are listed in a separate section at the end of the report.

Oversight: NORTHWEST
MSC:
Installation: JOLIET State: IL
RRSE Media Phase(s) Phase(s) Phase(s) #IRA # IRA #IRA LTM RIP Date RC Date

Evaluated Completed Underway Future Completed Underway Future Status

JAAP-006 1A SL PA RAC 1 0 0 200509
SI
RI
RD
IRA
JAAP-007 1A SL PA 1 0 0 C 200112
Sl
RI
RD
IRA
RAC
LTM
JAAP-008 3A SL PA 1 0 0 C 199912
SI
RI
RD
IRA
RAC
LTM

L]
27-0OCT-2003 08:17

AEDBR
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Schedule

Installation Action Plan Fall 2003/ Working

This report provides Relative Risk, Phase, Remedial Action, Remedy-In-Place, and Response Complete
Army information for all Site(s) within selected Installation. The report is used as an attachment to the
Environmental Installation Action Plan. Information is derived from data stored in the AEDB Restoration Module.
Database Runtime filters are listed in a separate section at the end of the report.

Oversight: NORTHWEST

MSC:
Installation: JOLIET State: IL

Media Phase(s) Phase(s) Phase(s) # IRA # IRA #IRA LTM RIP Date RC Date

Evaluated Completed Underway Future Completed Underway Future Status

JAAP-009 3A SL PA RAC 1 0 0 200803
Sl
RI
RD
IRA
JAAP-010 2A GW PA 0 0 0 C 199909
SI
RI
RD
RAC
LT™M
JAAP-011 3A GW PA RAC 1 0 0 F 200709
Sl LTM
RI
RD
IRA
JAAP-012 1A SL PA RI RAC 0 0 0 200512
Sl RD

L]
27-OCT-2003 08:17

AEDBR
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Schedule
Installation Action Plan Fall 2003/ Working

This report provides Relative Risk, Phase, Remedial Action, Remedy-In-Place, and Response Complete

Arm_y information for all Site(s) within selected Installation. The report is used as an attachment to the
Environmental Installation Action Plan. Information is derived from data stored in the AEDB Restoration Module.
Database Runtime filters are listed in a separate section at the end of the report.
Oversight: NORTHWEST
MSC:
Installation: JOLIET State: IL
RRSE Media Phase(s) Phase(s) Phase(s) #IRA #IRA #IRA LTM RIP Date RC Date
Evaluated Completed Underway Future Completed Underway Future Status
JAAP-013 3A GW PA RAC 0 0 0 F 200709
Sl LTM
RI
RD
JAAP-014 0A PA 0 0 0 199305
Sl
RI
JAAP-015 0A PA 0 0 0 199305
Sl
RI
JAAP-016 0A PA 0 0 0 199305
Sl
RI
JAAP-017 0A PA 0 0 0 199305
Sl
RI
JAAP-018 0A PA 0 0 0 199305
Sl
RI

L]
27-OCT-2003 08:17

AEDBR
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23 Installation Action Plan Fall 2003/ Working
E ,g_,:J This report provides Relative Risk, Phase, Remedial Action, Remedy-In-Place, and Response Complete
%’ S Arm_y information for all Site(s) within selected Installation. The report is used as an attachment to the
- g Environmental Installation Action Plan. Information is derived from data stored in the AEDB Restoration Module.
TS Database Runtime filters are listed in a separate section at the end of the report.
Q
58
Oversight: NORTHWEST
MSC:
Installation: JOLIET State: IL
Media Phase(s) Phase(s) Phase(s) #IRA #IRA #IRA LTM RIP Date RC Date
Evaluated Completed Underway Future Completed Underway Future Status
JAAP-0OL1 1A SL PA RI 0 0 0 200609
Sl RD
RAC
JAAP-0OL2 1A SL PA RI RAC 1 0 0 200709
Sl RD
IRA
JAAP-0L3 1A SL PA RI RAC 1 0 0 200709
Sl RD
IRA
JAAP-0L4 3A GW PA RAC 0 0 0 200909
SI
RI
RD
JAAP-0OL5 1A SL PA RD RAC 0 0 0 200609
Sl
RI

1
27-OCT-2003 08:17

AEDBR
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Installation Action Plan Fall 2003/ Working

This report provides Relative Risk, Phase, Remedial Action, Remedy-In-Place, and Response Complete

Army information for all Site(s) within selected Installation. The report is used as an attachment to the
Environmental Installation Action Plan. Information is derived from data stored in the AEDB Restoration Module.
Database Runtime filters are listed in a separate section at the end of the report.
Oversight: NORTHWEST
MSC:
Installation: JOLIET State: IL
Media Phase(s) Phase(s) Phase(s) #IRA #IRA #IRA LTM RIP Date RC Date
Evaluated Completed Underway Future Completed Underway Future Status
JAAP-0L6 1A SL PA 0 0 0 199711
Sl
RI
RD
RAC
JAAP-0OL7 1A SL PA RI 0 0 0 200609
Sl RD
RAC
JAAP-0L8 1A GW PA RI 0 0 0 200512
SL Sl RD
RAC
JAAP-0L9 1A SL PA RI 0 0 0 200512
Si RD
RAC
JAAP-GWM 1A GW PA LTM 0 0 0 U 199912
Sl
RI
RD
RAC

L]
27-OCT-2003 08:17

AEDBR
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Schedule

Installation Action Plan Fall 2003/ Working

This report provides Relative Risk, Phase, Remedial Action, Remedy-In-Place, and Response Complete
Arm_y information for all Site(s) within selected Installation. The report is used as an attachment to the
Environmental Installation Action Plan. Information is derived from data stored in the AEDB Restoration Module.
Database Runtime filters are listed in a separate section at the end of the report.

Oversight: NORTHWEST

MSC:

Installation: JOLIET State: IL

Site RRSE Media Phase(s) Phase(s) Phase(s) # IRA # IRA #IRA LTM RIP Date RC Date

Evaluated Completed Underway Future Completed Underway Future Status

JAAP-L10 1A SL PA RI 0 0 0 200512

Sl RD
RAC

JAAP-L11 1A SL PA 0 0 0 199912
Sl
RI
RD
RAC

JAAP-L12 0A PA 0 0 0 199412
Sl
RI

JAAP-L13 0A PA 0 0 0 199412
Sl
RI

JAAP-L14 1A SL PA RI RAC 0 0 0 200512
Sl RD

JAAP-L15 2A SL PA 0 0 0 199604
Sl
RI

27-0CT-2003 08:17
AEDBR
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Installation Action Plan Fall 2003/ Working

This report provides Relative Risk, Phase, Remedial Action, Remedy-In-Place, and Response Complete
Arm.y information for all Site(s) within selected Installation. The report is used as an attachment to the
Environmental Installation Action Plan. Information is derived from data stored in the AEDB Restoration Module.
Database Runtime filters are listed in a separate section at the end of the report.

Oversight: NORTHWEST
MSC.:
Installation: JOLIET State: IL

Media Phase(s) Phase(s) Phase(s) #IRA # IRA #IRA LTM RIP Date RC Date

Evaluated Completed Underway Future Completed Underway Future Status

JAAP-L16 1A SL PA 0 0 0 200212
SI
RI
RD
RAC
JAAP-L17 1A SH PA 0 0 0 199912
SI
RI
RD
RAC
JAAP-L18 3A GW PA 0 0 0 199412
SI
RI
JAAP-L19 3A GW PA 0 0 0 199604
SI
RI
JAAP-L20 O0A PA 0 0 0 199412
SI
RI
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United States Army

Schedule

Installation Action Plan Fall 2003/ Working

This report provides Relative Risk, Phase, Remedial Action, Remedy-In-Place, and Response Complete
Arm.y information for all Site(s) within selected Installation. The report is used as an attachment to the
Environmental Installation Action Plan. Information is derived from data stored in the AEDB Restoration Module.
Database Runtime filters are listed in a separate section at the end of the report.

Oversight: NORTHWEST
MSC:
Installation: JOLIET State: IL

RRSE Media Phase(s) Phase(s) Phase(s) #IRA #IRA #IRA LTM RIP Date RC Date

Evaluated Completed Underway Future Completed Underway Future Status

JAAP-L21 O0A PA 1 0 0 199412
Sl
RI
IRA
JAAP-L22 0A PA 0 0 0 199412
SI
RI
JAAP-L23 1A SL PA RI RAC 0 0 0 200512
SI RD
JAAP-L24 0A PA 0 0 0 199412
SI
RI
JAAP-L25 O0A PA 0 0 0 199412
SI
RI
JAAP-L26 0A PA 0 0 0 199412
SI
RI
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Schedule

Installation Action Plan Fall 2003/ Working

This report provides Relative Risk, Phase, Remedial Action, Remedy-In-Place, and Response Complete
Arm_y information for all Site(s) within selected Installation. The report is used as an attachment to the
Environmental Installation Action Plan. Information is derived from data stored in the AEDB Restoration Module.
Database Runtime filters are listed in a separate section at the end of the report.

Oversight: NORTHWEST
MSC:
Installation: JOLIET State: IL

RRSE Media Phase(s) Phase(s) Phase(s) # IRA #IRA #IRA LTM RIP Date RC Date

Evaluated Completed Underway Future Completed Underway Future Status

JAAP-L27 3A SL PA 0 0 0 199412
SI
RI

JAAP-L28 0A PA 0 0 0 199412
SI
RI

JAAP-L29 0A PA 0 0 0 199412
SI
RI

JAAP-L30 0A PA 0 0 0 199412
SI
RI

JAAP-L31 0A PA 0 0 0 199412
SI
RI

JAAP-L32 1A SL PA 0 0 0 199510
SI
RI
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United States Army

Schedule

Installation Action Plan Fall 2003/ Working

This report provides Relative Risk, Phase, Remedial Action, Remedy-In-Place, and Response Complete
Arm_y information for all Site(s) within selected Installation. The report is used as an attachment to the
Environmental Installation Action Plan. Information is derived from data stored in the AEDB Restoration Module.
Database Runtime filters are listed in a separate section at the end of the report.

Oversight: NORTHWEST

MSC:
Installation: JOLIET State: IL
RRSE Media Phase(s) Phase(s) Phase(s) #IRA #IRA #IRA LTM RIP Date RC Date
Evaluated Completed Underway Future Completed Underway Future Status

JAAP-L33 3A SL PA 0 0 0 199412
Sl
RI

JAAP-L34 0A PA 0 0 0 199412
SI
RI

JAAP-L35 0A PA 0 0 0 199412
Sl
RI

27-0CT-2003 08:17
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COMPLETED REM/IRA/RA:

CURRENT REM/IRA/RA:

FUTURE REM/IRA/RA:

Remediation Activities

* IRA - Red Water Lagoon 1984

* RA - UST removals 1989-1994

* REM - PCB Electric Switch Boxes 1996

* IRA - Fence IRP UXO Areas (L2, L3) 1996

* RA - Group 70 Motor Pool (L6) 1997

* IRA - Ash Pile Caps (2) 1985

* IRA - Ash Pile Cap Repairs 1993

* REM - PCB Waste Oil Pits and associated UXO removal (L2) 1996

¢ IRA - Install Geo-membrane (SA1) 1996

* IRA - Ash Pile Cap Replacement (M1) 1999

* IRA - Ash Pile Leachate Control System (M9) 1999

* RA - GW monitoring well closure (update sites) 1999

* Bioremediation facility construction completed 1999

* Tetryl Production Area (M5) Soil Excavation completed 2000

eL1,L7,L8,LY9 L10,L17, L17 PCB-contaminated soil excavated & disposal
completed 2000

* RA - Red Water Area (M7) 2001

* RA - Test Site (L11) 2002

* RA - Group 6 (L16) 2002

+ 001, 005, 006, 007, 008, 013, 010, 0L 1, OL2, OL3, L14 Groundwater remedy

(monitored natural attenuation) initiated and underway
« Continue excavation of explosives-contaminated soil from JAAP-006.

* See CTC Table

Joliet AAP 2004 Installation Action Plan
Remediation Activities - Page 1



Community Involvement

RESTORATION ADVISORY BOARD (RAB) STATUS

Community involvement was initiated with the Technical Review Committee (TRC) that began in July 1988, after
the Manufacturing Area was placed on the NPL. The TRC was replaced with a Restoration Advisory Board
(RAB) that began in December 1995 and met monthly until June 1999. The group now meets every other month.

The mission of the RAB is to represent the community by facilitating communications and coordination between the
community and the appropriate government agencies in the environmental cleanup of the JOAAP; to critically
review and comment on pertinent environmental cleanup documents; to make recommendations to the U.S. Army
and other appropriate governmental agencies regarding cleanup methods and priorities; and to encourage public
participation in accomplishing these goals.

Past meeting activities have included several installation tours, media (radio, television, newspaper) open house,
special training events, and guest speakers. Individual RAB members have participated in the first IAP workshop,
Region V RAB forum, DERP workshops, public speaking engagements, and radio and newspaper interviews. In
addition, local and regional newspapers cover the RAB meetings.

The RAB Community Co-Chair generates annual reports which are distributed up to the chain of command to the
Office of the Secretary of Defense.

Currently, several RAB members are participating in ecological and human health workgroups formed to finalize
interim ROD issues.

Joliet AAP 2004 Installation Action Plan
Community Involvement - Page 1
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